
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/05/2002

ESTIMATE SUMMARY 09:23:37

CONTID: C12635         ESTIMATE NO: 0008 PROG 1999

PCN: 12635-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70,STRATTON CONCRETE  RECONST PERCENT TIME:

PROJECT NO: IM 0705-070                   

I-70,STRATTON CONCRETE  RECONST

NAME OF ROAD: I-70

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 09/05/2002 DATE TIME STARTED 10/31/2001

P. O. BOX 4356 DATE LET 08/23/2001 DATE WORK BEGAN

 DATE AWARDED 09/20/2001 DATE TIME STOPPED 10/25/2002

 DATE CONTRACT EXECUTED 10/22/2001 DATE ACCEPTED 10/25/2002

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 10/31/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,091,066.35 PARTICIPATING $ $ 569,749.78

AWARD PROJECT AMT: 16,588,329.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-19,361.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -358.81

SECURITIES ENCUMBERED 358.81

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.27

FIXED COMPLETION DATE

FIXED COMPLETION DATE

97.29%

436,193.49

569,749.78

550,388.63

550,388.63

$

$

$

$

15,654,872.86

0.00

15,654,872.86

940.82

15,655,813.68

-19,928.75

19,928.75

15,655,813.68

0.00

AMOUNT DUE 15,655,813.68 550,388.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 550,388.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

310.0 TIME ALLOW: 4/15/2003 ??:??:??

ORIG TIME ALLOW: 4/15/2003 ??:??:??
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

41,000.00000 41,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 1.000

1.000

202-00001  
 

2.000

EACH

510.00000 1,020.002.000

510.00

0015 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

310.00000 620.002.000

0.00

0020 REMOVAL OF SLOPE AND DITCH PAVING 378.300

17.700

202-00026  
 

396.000

SY  

36.00000 14,256.00396.000

637.20

0025 REMOVAL OF PIPE 31.000

0.000

202-00033  
 

31.000

EACH

510.00000 15,810.0031.000

0.00

0030 REMOVAL OF PIPE 15.000

0.000

202-00035  
 

15.000

LF  

26.00000 390.0015.000

0.00

0035 REMOVAL OF END SECTION 32.000

0.000

202-00037  
 

32.000

EACH

205.00000 6,560.0032.000

0.00

0040 *REMOVAL OF DELINEATOR 475.000

0.000

202-00090  
 

475.000

EACH

14.50000 6,887.50475.000

0.00

0045 *REMOVAL OF CURB 3,627.000

0.000

202-00201  
 

3,627.000

LF  

2.60000 9,430.203,627.000

0.00

0050 *REMOVAL OF CONCRETE PAVEMENT 13,351.000

0.000

202-00210  
 

13,351.000

SY  

3.10000 41,388.1013,351.000

0.00

0055 *REMOVAL OF ASPHALT MAT 21,409.000

13,402.000

202-00220  
 

34,811.000

SY  

2.05000 71,362.5534,811.000

27,474.10
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 397.000

0.000

202-00240  
 

397.000

SY  

5.50000 2,183.50397.000

0.00

0065 *REMOVAL OF PAVEMENT MARKING 4,600.000

85,339.000

202-00250  
 

89,939.000

SF  

1.05000 94,435.9589,939.000

89,605.95

0070 *REMOVAL OF GROUND SIGN 34.000

0.000

202-00810  
 

54.000

EACH

71.50000 2,431.0034.000

0.00

0075 *REMOVAL OF FENCE 95,937.000

306.000

202-01000  
 

96,243.000

LF  

0.16000 15,398.8896,243.000

48.96

0080 *REMOVAL OF ROAD CLOSURE GATE 4.000

0.000

202-01030  
 

4.000

EACH

460.00000 1,840.004.000

0.00

0085 *REMOVAL OF GUARDRAIL TYPE 3 2,825.000

0.000

202-01130  
 

2,825.000

LF  

2.50000 7,062.502,825.000

0.00

0090 REMOVAL OF GUARDRAIL TYPE 4 298.000

0.000

202-01140  
 

298.000

LF  

18.00000 5,364.00298.000

0.00

0095 *REMOVAL OF END ANCHORAGE 39.000

0.000

202-01300  
 

39.000

EACH

155.00000 6,045.0039.000

0.00

0100 CLEAN CULVERT 26.000

25.000

202-04002  
 

51.000

EACH

615.00000 31,365.0051.000

15,375.00

0105 *SANDBLASTING 0.000

52,897.000

202-05150  
 

52,897.000

SF  

0.51000 26,977.4752,897.000

26,977.47

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 140,078.000

5,532.000

203-00060  
 

145,640.000

CY  

6.80000 990,148.00145,610.000

37,617.60
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 1,830.000

0.000

203-00100  
 

1,830.000

CY  

20.50000 37,515.001,830.000

0.00

0120 *BLADING 122.500

71.500

203-01500  
 

225.000

HOUR

87.00000 16,878.00194.000

6,220.50

0125 COMBINATION LOADER 33.000

14.000

203-01594  
 

77.000

HOUR

80.00000 3,760.0047.000

1,120.00

0130 STRUCTURE EXCAVATION 52.000

0.000

206-00000  
 

52.000

CY  

10.50000 546.0052.000

0.00

0135 STRUCTURE BACKFILL (FLOW-FILL) 32.000

0.000

206-00065  
 

32.000

CY  

127.50000 4,080.0032.000

0.00

0140 STRUCTURE BACKFILL (CLASS 1) 37.000

0.000

206-00100  
 

37.000

CY  

61.50000 2,275.5037.000

0.00

0145 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

0.000

CY  

15.50000 0.000.000

0.00

0150 *TOPSOIL 34,845.000

4,752.000

207-00205  
 

39,597.000

CY  

5.60000 221,743.2039,597.000

26,611.20

0155 EROSION BALES (WEED FREE) 702.000

73.000

208-00011  
 

775.000

EACH

18.00000 13,950.00775.000

1,314.00

0160 SILT FENCE 200.000

0.000

208-00020  
 

200.000

LF  

2.50000 500.00200.000

0.00

0165 SEDIMENT REMOVAL AND DISPOSAL 0.500

0.250

208-00100  
 

1.000

L S 

5,000.00000 3,750.000.750

1,250.00
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION CONTROL SUPERVISOR 0.600

0.100

208-00200  
 

1.000

L S 

5,000.00000 3,500.000.700

500.00

0175 *RESET LIGHT STANDARD 1.500

1.500

210-00750  
 

6.000

EACH

920.00000 2,760.003.000

1,380.00

0180 *RESET GROUND SIGN 16.000

0.000

210-00810  
 

19.000

EACH

143.00000 2,288.0016.000

0.00

0181 RES IMPACT ATTENUATOR 2.000

0.000

210-01300  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00

0185 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

110.000

ACRE

394.00000 0.000.000

0.00

0190 *SOIL PREPARATION (SPECIAL) 0.000

39.100

212-00047  
 

54.000

ACRE

1,950.00000 76,245.0039.100

76,245.00

0190 MATERIAL ALLOWANCE ORGANIC AMMENDMENT 41.000

-39.100ACRE

495.17000 940.821.900

-19,361.15

0195 *MULCHING (WEED FREE) 36.000

0.000

213-00003  
 

146.000

ACRE

285.00000 10,260.0036.000

0.00

0200 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

16,500.000

LB  

1.60000 0.000.000

0.00

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,352.000

SY  

2.05000 0.000.000

0.00

0210 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

225.00000 0.000.000

0.00
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *AGGREGATE BASE COURSE (SPECIAL) 5,217.000

0.000

304-09000  
 

5,217.000

CY  

15.50000 80,863.505,217.000

0.00

0215 MATERIAL ALLOWANCE ABC (SPECIAL) 0.000

0.000CY  

7.00000 0.000.000

0.00

0220 *RECONDITIONING 20,926.000

0.000

306-01000  
 

20,926.000

SY  

1.50000 31,389.0020,926.000

0.00

0225 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 103.250

7.300

403-00720  
 

110.550

TON 

71.50000 7,904.33110.550

521.95

0230 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT)(75)(PG 
58-22) 

12,141.580

1,223.900

403-36347  
 

14,160.130

TON 

42.75000 571,374.2713,365.480

52,321.73

0235 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,975.000

800.000

411-10255  
 

3,775.000

GAL 

2.60000 9,815.003,775.000

2,080.00

0240 WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (10 INCH) 412,743.000

0.000

412-00110  
 

412,743.000

SY  

2.42000 998,838.06412,743.000

0.00

0245 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT SYSTEM 412,743.000

0.000

412-00130  
 

412,743.000

SY  

22.67000 9,356,883.81412,743.000

0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

0.000SY  

3.93000 0.000.000

0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

0.000SY  

3.93000 0.000.000

0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

0.000SY  

3.93000 0.000.000

0.00



CONTID: C12635         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12635-BID    ESTIMATE RUN

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

0.000SY  

3.93000 0.000.000

0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

0.000SY  

3.93000 0.000.000

0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

0.000SY  

3.93000 0.000.000

0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

0.000SY  

1.90300 0.000.000

0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

0.000SY  

1.90300 0.000.000

0.00

0250 GEOTEXTILE (DRAINAGE) (CLASS A) 140.000

10.000

420-00110  
 

150.000

SY  

10.50000 1,575.00150.000

105.00

0255 RIPRAP (6 INCH) 0.000

5.000

506-00206  
 

5.000

CY  

255.00000 1,275.005.000

1,275.00

0260 RIPRAP (12 INCH) 70.000

0.000

506-00212  
 

70.000

CY  

110.00000 7,700.0070.000

0.00

0265 CONCRETE SLOPE AND DITCH PAVING 33.700

3.000

507-00000  
 

38.200

CY  

565.00000 20,735.5036.700

1,695.00

0270 CONCRETE CLASS B (WALL) 19.100

0.000

601-01050  
 

19.100

CY  

920.00000 17,572.0019.100

0.00

0275 REINFORCING STEEL 611.000

0.000

602-00000  
 

611.000

LB  

1.00000 611.00611.000

0.00
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 INCH REINFORCED CONCRETE PIPE 72.000

0.000

603-01240  
 

72.000

LF  

82.00000 5,904.0072.000

0.00

0285 30 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01300  
 

0.000

LF  

87.00000 0.000.000

0.00

0290 36 INCH REINFORCED CONCRETE PIPE 24.000

0.000

603-01360  
 

24.000

LF  

92.00000 2,208.0024.000

0.00

0295 48 INCH REINFORCED CONCRETE PIPE 238.000

0.000

603-01480  
 

238.000

LF  

105.00000 24,990.00238.000

0.00

0300 60 INCH REINFORCED CONCRETE PIPE 32.000

0.000

603-01600  
 

32.000

LF  

155.00000 4,960.0032.000

0.00

0305 72 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01720  
 

0.000

LF  

310.00000 0.000.000

0.00

0310 24 INCH REINFORCED CONCRETE END SECTION 15.000

0.000

603-05024  
 

15.000

EACH

715.00000 10,725.0015.000

0.00

0315 30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

765.00000 765.001.000

0.00

0320 36 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

870.00000 1,740.002.000

0.00

0325 48 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05048  
 

0.000

EACH

1,125.00000 0.000.000

0.00

0330 60 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05060  
 

0.000

EACH

1,850.00000 0.000.000

0.00
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 72 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05072  
 

0.000

EACH

2,550.00000 0.000.000

0.00

0340 36 INCH CORRUGATED STEEL PIPE 42.000

0.000

603-10360  
 

42.000

LF  

39.50000 1,659.0042.000

0.00

0345 6 INCH PLASTIC PIPE 929.000

320.000

603-50006  
 

1,249.000

LF  

20.50000 25,604.501,249.000

6,560.00

0350 INLET TYPE C (5 FOOT) 0.000

1.000

604-00305  
 

1.000

EACH

3,200.00000 3,200.001.000

3,200.00

0355 INLET TYPE D (5 FOOT) 0.000

1.000

604-00505  
 

1.000

EACH

3,700.00000 3,700.001.000

3,700.00

0360 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

0.000

LF  

45.00000 0.000.000

0.00

0365 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,150.000

1,794.000

606-00301  
 

7,944.000

LF  

14.50000 115,188.007,944.000

26,013.00

0370 GUARDRAIL TYPE 7 (STYLE CA) 330.000

0.000

606-00710  
 

330.000

LF  

70.00000 23,100.00330.000

0.00

0374 END ANCHOR TY 3D 0.000

10.000

606-01340  
 

10.000

EACH

467.50000 4,675.0010.000

4,675.00

0375 *TRANSITION TYPE 3G 18.000

4.000

606-01370  
 

22.000

EACH

830.00000 18,260.0022.000

3,320.00

0380 *END ANCHORAGE (FLARED) 32.000

8.000

606-02005  
 

40.000

EACH

1,660.00000 66,400.0040.000

13,280.00
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *END POST 38.000

-4.000

607-00005  
 

34.000

EACH

65.00000 2,210.0034.000

-260.00

0390 *CORNER AND LINE BRACE POST 162.000

-2.000

607-00010  
 

160.000

EACH

68.00000 10,880.00160.000

-136.00

0395 *FENCE BARBED WIRE WITH METAL POSTS 93,990.000

2,253.000

607-01000  
 

96,243.000

LF  

0.90000 86,618.7096,243.000

2,027.70

0400 *FENCE BARRIER WITH METAL POSTS 1,260.000

525.000

607-21300  
 

1,785.000

LF  

0.90000 1,606.501,785.000

472.50

0405 *ROAD CLOSURE GATE 0.000

0.000

607-60620  
 

2.000

EACH

8,200.00000 0.000.000

0.00

0410 *DELINEATOR (TYPE I) 249.000

254.000

612-00001  
 

523.000

EACH

13.50000 6,790.50503.000

3,429.00

0415 *DELINEATOR (TYPE II) 38.000

30.000

612-00002  
 

68.000

EACH

14.50000 986.0068.000

435.00

0420 *DELINEATOR (TYPE III) 7.000

8.000

612-00003  
 

23.000

EACH

15.50000 232.5015.000

124.00

0425 *3 INCH ELECTRICAL CONDUIT (JACKED) 656.000

0.000

613-00301  
 

656.000

LF  

20.50000 13,448.00656.000

0.00

0430 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 6,223.000

3,177.000

613-01300  
 

9,326.000

LF  

9.25000 86,950.009,400.000

29,387.25

0435 *WIRING 0.000

0.750

613-10000  
 

1.000

L S 

3,100.00000 2,325.000.750

2,325.00
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PCN: 12635-BID    ESTIMATE RUN 09/05/2002

PROJECT: IM 0705-070                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:23:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *LIGHT STANDARD STEEL (40 FOOT) 0.000

12.000

613-32400  
 

12.000

EACH

1,550.00000 18,600.0012.000

18,600.00

0445 *LIGHT STANDARD FOUNDATION 0.000

18.000

613-40010  
 

18.000

EACH

625.00000 11,250.0018.000

11,250.00

0450 *LIGHT STANDARD (TEMPORARY) 6.000

0.000

613-50410  
 

9.000

EACH

2,550.00000 15,300.006.000

0.00

0455 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

12.000

613-70400  
 

18.000

EACH

410.00000 4,920.0012.000

4,920.00

0460 *SIGN PANEL (CLASS I) 0.000

75.000

614-00011  
 

221.000

SF  

14.50000 1,087.5075.000

1,087.50

0465 *SIGN PANEL (CLASS II) 0.000

36.000

614-00012  
 

268.000

SF  

16.50000 594.0036.000

594.00

0470 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

587.000

SF  

18.50000 0.000.000

0.00

0475 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

198.000

LF  

12.25000 0.000.000

0.00

0480 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

63.000

LF  

36.00000 0.000.000

0.00

0485 *STEEL SIGN POST (W 10X22) 0.000

0.000

614-01022  
 

152.000

LF  

38.00000 0.000.000

0.00

0490 *STEEL SIGN POST (2 INCH ROUND) 0.000

167.000

614-01502  
 

190.000

LF  

12.25000 2,045.75167.000

2,045.75
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CAT NO0200 ROADWAY 

0495 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

39.500

614-01552  
 

517.000

LF  

25.50000 1,007.2539.500

1,007.25

0500 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

4.000

EACH

690.00000 0.000.000

0.00

0505 *CONCRETE FOOTING (TYPE 5) 0.000

0.000

614-03005  
 

8.000

EACH

1,225.00000 0.000.000

0.00

0510 DETOUR CULVERT PIPE 412.000

0.000

617-03010  
 

412.000

LF  

51.00000 21,012.00412.000

0.00

0515 *CONSTRUCTION SURVEYING 0.930

0.065

625-00000  
 

1.000

L S 

200,000.00000 199,000.000.995

13,000.00

0516 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

34.500

HOUR

100.00000 0.000.000

0.00

0520 *MOBILIZATION 0.937

0.000

626-00000  
 

1.000

L S 

1,600,000.00000 1,499,200.000.937

0.00

0525 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

1.000

L S 

7,500.00000 5,625.000.750

0.00

0530 *EPOXY PAVEMENT MARKING 0.000

807.000

627-00005  
 

807.000

GAL 

59.25000 47,814.75807.000

47,814.75

0535 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,515.000

0.000

627-00012  
 

1,515.000

GAL 

36.75000 55,676.251,515.000

0.00

0540 *RAISED PAVEMENT MARKER (TEMPORARY) 274.000

0.000

627-00030  
 

274.000

EACH

10.50000 2,877.00274.000

0.00
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0545 *SURVEY MONUMENT (TYPE 2) 0.000

14.000

629-01002  
 

14.000

EACH

250.00000 3,500.0014.000

3,500.00

0550 *FLAGGING 1,191.000

80.500

630-00000  
 

1,295.000

HOUR

25.50000 32,423.251,271.500

2,052.75

0555 *TRAFFIC CONTROL INSPECTION 81.000

9.000

630-00007  
 

111.000

DAY 

125.00000 11,250.0090.000

1,125.00

0560 *TRAFFIC CONTROL MANAGEMENT 124.000

26.000

630-00012  
 

178.000

DAY 

435.00000 65,250.00150.000

11,310.00

0565 *FLASHING BEACON (PORTABLE) 13.500

0.000

630-80001  
 

15.000

EACH

1,530.00000 20,655.0013.500

0.00

0570 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.000

630-80336  
 

4.000

EACH

310.00000 1,116.003.600

0.00

0575 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 5.400

0.000

630-80337  
 

6.000

EACH

410.00000 2,214.005.400

0.00

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000

0.000

630-80341  
 

30.000

EACH

87.00000 2,349.0027.000

0.00

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.300

0.000

630-80342  
 

117.000

EACH

135.00000 14,215.50105.300

0.00

0590 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 64.800

0.000

630-80343  
 

72.000

EACH

135.00000 8,748.0064.800

0.00

0595 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 93.600

0.000

630-80344  
 

104.000

SF  

22.50000 2,106.0093.600

0.00
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0600 *PORTABLE MESSAGE SIGN PANEL 1.800

0.000

630-80355  
 

2.000

EACH

17,500.00000 31,500.001.800

0.00

0605 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

3,100.00000 11,160.003.600

0.00

0610 *DRUM CHANNELIZING DEVICE 352.800

0.000

630-80360  
 

392.000

EACH

41.00000 14,464.80352.800

0.00

0615 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.900

0.000

630-80363  
 

11.000

EACH

66.50000 658.359.900

0.00

0620 *PORTABLE TRAFFIC SPEED MONITOR 2.700

0.000

630-80367  
 

3.000

EACH

15,300.00000 41,310.002.700

0.00

0625 CONCRETE BARRIER (TEMPORARY) 819.000

0.000

630-80370  
 

910.000

LF  

26.00000 21,294.00819.000

0.00

0630 GLARE SCREEN (TEMPORARY) 621.000

0.000

630-80378  
 

690.000

LF  

12.00000 7,452.00621.000

0.00

0635 *TRAFFIC CONE 252.900

0.000

630-80380  
 

281.000

EACH

10.50000 2,655.45252.900

0.00

0640 *CHANNELIZING DEVICE (FIXED) 763.200

0.000

630-80391  
 

848.000

EACH

61.50000 46,936.80763.200

0.00

0645 IMPACT ATTENUATOR (TEMPORARY) 1.800

0.000

630-85010  
 

2.000

EACH

16,500.00000 29,700.001.800

0.00

0650 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

11,675.000

F A 

1.00000 0.000.000

0.00
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0655 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A CONCRETE INCENTIVE PAYMENT 89,712.020

4.670

700-70013  
 

89,716.690

F A 

1.00000 89,716.6989,716.690

4.67

0665 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0670 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0675 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0680 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

3,571.250

F A 

1.00000 0.000.000

0.00

0685 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0686 ADDED ITEM (DAY)/ -71.000

-9.000

900-00005  
 

-80.000

DAY 

2,000.00000 -160,000.00-80.000

-18,000.00

0687 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0688 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

0.000

L S 

0.00000 0.000.000

0.00

CAT 15,618,313.68550,388.6316,053,566.35CURRENT AMT0200 $ $ $
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0690 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0695 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0700 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

CAT 37,500.000.0037,500.00CURRENT AMT0400 $ $ $

$15,655,813.68550,388.63$16,091,066.35$CURRENT AMTPROJECT TOTAL


